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Section Question Response

Transmitter Related 

Expenses

Do you have transmitter related expenses? Yes

Transmitters

Question Response

Will the station be sharing equipment with 

another broadcast television station or 

stations (e.g., a shared antenna, co-location 

on a tower, use of the same transmitter 

room, multiple transmitters feeding a 

combiner, etc.)? If yes, enter the facility ID's 

of the other stations and click 'prefill' to 

download those stations' licensing 

information.

No

Briefly describe transition plan Establish temporary ch 24 operation at 

American Tower's Miami Gardens site using 

existing antenna & line, new transmitter & 

combiner; replace antenna and transmitter 

at Pembroke 2 main site; move temp xmtr. 

See attached Implementation Plan for 

details.

Broadcaster 
Information 
and 
Transition 
Plan



Add Transmitter Information

Section Question Response

Existing Transmitter 

Description

Type of change Purchase 

New

Use Auxiliary 

(Backup)

Description of Use Failure of or 

major 

maintenance 

to main 

transmitter 

or ERP 

reduction to 

limit tower 

RF exposure

Ownership Owned

Owner N/A

Site N/A

Is this transmitter currently shared with 

another station?

No

Is this transmitter currently in operating 

condition?

Yes

Existing Transmitter 

Manufacturer and Type

Manufacturer

Model NV7640

Year 2005

Type Solid State

Solid State Cooling Liquid 

Cooled

Solid State Power Capacity 10 kW

Auxiliary 
Transmitter



Other Transmitter Costs

Section Question Response

Electrical Service Service Entrance (3 phases 800A 208V) No

Switchgear (industrial 800 amp) No

Transformer (480V) No

Power N/A

Auxiliary 
Transmitter

New Transmitter Costs

Section Question Response

New Transmitter Use Auxiliary 

(Backup)

Change Type Purchase 

New

Is this a request for upgraded equipment? Yes

Manufacturer

Model THU9-12

Transmitter Type Solid State

Solid State Cooling Liquid 

Cooled

Solid State Power capacity 19 kW

Justification for New Transmitter Existing 

transmitter 

not 

supported. 

Repurposing 

of interim 

transmitter 

to main site 

backup is 

proposed - 

no 

additional 

transmitter 

to be 

purchased.

Auxiliary 
Transmitter



Other Transmitter Cost Not Listed

Information not provided.
Auxiliary 
Transmitter

Rigid Conduit and Wiring No

Size N/A

Length N/A

Other Electrical Service Yes

Description Provide 

and install 

2-100 Amp 

600V3 

phase fuse

HVAC Service Does the replacement transmitter require 

HVAC Service?

No

Type N/A

Size N/A

Other Size N/A

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

No

Size N/A

Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? N/A

Number of Days N/A



Existing Transmitter Information

Section Question Response

Existing Transmitter 

Description

Type of change Purchase 

New

Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is this transmitter currently shared with 

another station?

No

Is this transmitter currently in operating 

condition?

Yes

Existing Transmitter 

Manufacturer and Type

Manufacturer

Model CD3200P2

Year 2001

Type Inductive 

Output Tube

IOT Power Type Two

Power Capacity 42 kW

Primary 
Transmitter



Other Transmitter Costs

Section Question Response

Electrical Service Service Entrance (3 phases 800A 208V) No

Switchgear (industrial 800 amp) No

Transformer (480V) No

Primary 
Transmitter

New Transmitter Costs

Section Question Response

New Transmitter Use Primary 

(Main)

Change Type Purchase 

New

Is this a request for upgraded equipment? Yes

Manufacturer

Model THU9-

24evo

Transmitter Type Solid State

Solid State Cooling Liquid 

Cooled

Solid State Power capacity 37 kW

Justification for New Transmitter Existing 

transmitter 

incapable 

of operation 

below 

channel 40; 

see 

attached 

Transmitter 

Selection 

Info 

document 

for 

complete 

detail.

Primary 
Transmitter



Power N/A

Rigid Conduit and Wiring No

Size N/A

Length N/A

Other Electrical Service Yes

Description 480:400V 

step-down 

transformer 

installation, 

secondary 

distribution 

panel to 

feed 

transmitter 

cabinets, 

and conduit

/wiring for 

transmitter 

ancillary 

equipment; 

see 

attached 

cost 

document.

HVAC Service Does the replacement transmitter require 

HVAC Service?

No

Type N/A

Size N/A

Other Size N/A

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

No

Size N/A

Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? N/A

Number of Days N/A



Other Transmitter Cost Not Listed

Name Description

Primary Transmitter - Internal 

Transmission Line

Internal Transmission Line required for 

primary transmitter

Primary 
Transmitter



Other Transmitter Costs

Section Question Response

Electrical Service Service Entrance (3 phases 800A 208V) No

Switchgear (industrial 800 amp) No

Transformer (480V) No

Interim 
Transmitter

New Transmitter Costs

Section Question Response

New Transmitter Use Interim

Description of Use N/A

Change Type Purchase

Manufacturer

Model THU9-12evo

Transmitter Type Solid State

Solid State Cooling Liquid Cooled

Solid State Power capacity 19 kW

Justification for New Transmitter Ensure 

maintenance 

of service 

population 

during 

replacement of 

WAMI-DT 

main antenna 

and 

transmitter, 

facilitating 

early 

implementation 

of new channel 

and transfer of 

spectrum to 

wireless 

broadband 

services.

Interim 
Transmitter



Power N/A

Rigid Conduit and Wiring No

Size N/A

Length N/A

Other Electrical Service Yes

Description 480:400V 

transformer 

installation, 

primary 

power 

wiring to 

transmitter, 

and 

secondary 

wiring to 

ancillary 

equipment

HVAC Service Does the replacement transmitter require 

HVAC Service?

No

Type N/A

Size N/A

Other Size N/A

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

No

Size N/A

Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? N/A

Number of Days N/A

Inside RF System Is an additional interior RF system required 

to support this interim transmitter?

Yes



Other Transmitter Cost Not Listed

Name Description

Relocate Transmitter to Permanent Site Relocate Transmitter to Permanent Site

Interim 
Transmitter



Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes

Antennas



Existing Antenna Information

Section Question Response

Existing Antenna 

Description

Type of change Purchase 

New

Antenna Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is the existing antenna shared with another 

station or stations?

No

Is the existing antenna directional? Yes

Is antenna in operating condition? Yes

Is antenna located on or in close proximity 

to an antenna farm?

Yes

Existing Antenna 

Manufacturer and Type

Class Full Power

Mounting Top Mount

Antenna position in stack Not in Stack

Polarization Elliptical

Type Slotted 

Coaxial

Number of Stations Supported N/A

Number of Panels N/A

Design power capacity in use N/A

Lower Limit N/A

Upper Limit N/A

Other Antenna Type N/A

ERP: (Effective Radiated Power) 1000.0 kW

Primary 
Antenna



Manufacturer

Model ATW25HS4-

ETPX-47H

Year 2001



New Antenna Costs

Section Question Response

New Antenna Description Use Primary 

(Main)

Description of Use N/A

Change Type Purchase 

New

Is this a request for upgraded equipment? Yes

Ownership Owned

Owner N/A

Is antenna shared? No

Is antenna directional? Yes

Will antenna be located on or in close 

proximity to an antenna farm?

Yes

New Antenna 

Manufacturer and Types

Class Full Power

Mounting Top Mount

Antenna position in stack Not in Stack

Polarization Elliptical

Type Slotted 

Coaxial

Number of Stations Supported N/A

Number of Panels/Bays N/A

Lower Limit N/A

Upper Limit N/A

Design power capacity in use N/A

Other Antenna Type N/A

ERP: (Effective Radiated Power) 1000.0 kW

Manufacturer

Primary 
Antenna



Other Antenna Costs

Section Question Response

Combiner for Shared 

Antenna

Do you need a Combiner for a Shared 

Antenna?

No

Type

Number of channels supported N/A

Frequencies of channels supported N/A

Frequency N/A

Do you need a combiner output splitter

/switcher for dual feed lines?

N/A

Elbow Complex Do you require the separate purchase of 

the Elbow Complex?

Yes

Broadband or Single Channel? Single 

Channel

Feed Line Size 6 1/8 

inches 

inches

Side Mount Brackets Do you require the separate purchase of 

side mount brackets for a high power 

antenna?

No

Primary 
Antenna

Model TFU-22ETT

/VP-R 

4BP260 DC

Year 2018

Justification for New Antenna Existing 

antenna is 

single-

channel 

narrowband, 

incapable of 

operation 

on new 

channel.



Other Antenna Cost Not Listed

Information not provided.
Primary 
Antenna

Pattern Scatter Analysis Do you require separate purchase of 

pattern scatter analysis for a side mount 

high or medium power antenna?

No

Sweep Test Do you require the sweep testing of 

transmission line and antenna?

Yes



New Antenna Costs

Section Question Response

New Antenna Description Use Interim

Description of Use N/A

Change Type Rent 

Temporary

Ownership Owned

Owner N/A

Is antenna shared? Yes

Is antenna directional? Yes

Will antenna be located on or in close 

proximity to an antenna farm?

Yes

New Antenna 

Manufacturer and Type

Class Full Power

Mounting Side Mount

Antenna position in stack Not in Stack

Polarization Elliptical

Type Slotted 

Coaxial

Number of Stations Supported N/A

Number of Panels/Bays N/A

Lower Limit N/A

Upper Limit N/A

Design power capacity in use N/A

Other Antenna Type N/A

ERP: (Effective Radiated Power) 600.0 kW

Manufacturer

Model ATW25H5-

ESPL-23H

Year 2001

Interim 
Antenna



Other Antenna Costs

Section Question Response

Combiner for Shared 

Antenna

Do you need a Combiner for a Shared 

Antenna?

Yes

Type New

Number of channels supported 2

Frequencies of channels supported RF channel

Frequency N/A

Do you need a combiner output splitter

/switcher for dual feed lines?

No

Elbow Complex Do you require the separate purchase of 

the Elbow Complex?

No

Broadband or Single Channel? N/A

Feed Line Size N/A

Side Mount Brackets Do you require the separate purchase of 

side mount brackets for an antenna?

No

Pattern Scatter Analysis Do you require separate purchase of 

pattern scatter analysis for a side mount 

high or medium power antenna?

No

Interim 
Antenna

Justification for New Antenna Use of 

sister 

station's 

dual 

channel (23 

and 24) 

auxiliary 

antenna to 

maintain 

operation 

during 

replacement 

of WAMI-

DT 

antenna. No 

cost.



Other Antenna Cost Not Listed

Information not provided.
Interim 
Antenna

Sweep Test Do you require the sweep testing of 

transmission line and antenna?

Yes

Enter a list of RF channel 
numbers.

RF Channel Number

24

23



Existing Transmission Line

Section Question Response

Existing Transmission 

Line Description

Type of change Utilize 

Existing

Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is the existing transmission line shared with 

another station or stations?

No

Is Transmission Line in operating condition? Yes

Existing Transmission 

Line Manufacturer and 

Type

Manufacturer Andrew

Type Rigid

Diameter 8 3/16 

inches

Other Diameter N/A

Segment Length 20 inches

Other Segment Length N/A

Number of parallel runs 1

Length 1100 feet 

per run

Primary 
Transmission 
Line

Section Question Response

Transmission Line 

Related Expenses

Do you have transmission line related 

expenses?

Yes

Transmission 
Line



Other Transmission Line Expenses Not Listed

Name Description

Inside the shelter transmission line Inside the shelter coupling transmission line 

segments

Primary 
Transmission 
Line



Existing Tower

Section Question Response

Existing Tower 

Description

Type of change Modify Existing

Tower Use Primary (Main)

Description of Use N/A

Ownership Leased

Is this tower consider Complex? Candelabra

Is this tower currently shared with any other 

stations?

Yes

One or more FM, AM or TV radio 

broadcaster(s)

Yes

Others Types of Users Yes

Is tower documented for structural analysis? No

Is tower compliant with Rev G? Yes

Existing Tower 

Structure Registration

Do you have a tower registration number? Yes

ASR Number 1224225

Coordinates (NAD83 (

North American Datum 

)of 1983)

Latitude (NAD83) 25° 59' 10.0" N-

Longitude (NAD83) 080° 11' 36.3" 

W-

Overall Structure Height 1019.02 feet

Support Structure Height 942.90 feet

Ground Elevation Above Mean Sea Level 

(AMSL)

11.15 feet

Primary 
Tower

Section Question Response

Tower Equipment or 

Rigging Costs Changes

Do you have tower equipment or rigging 

costs changes?

Yes

Tower 
Equipment 
And 
Rigging 
Costs



Structure Type GTOWER - 

Guyed 

Structure Used 

for 

Communication 

Purposes

Tower Owner American 

Towers, LLC.

Date Constructed 10/12/2001

Other Types of Users

Users

WTXI-LD

WFUN-LD

FM, AM or TV radio 
broadcasters. Facility ID's, 
Call Signs and Services of 
other broadcast stations with 
whom the tower is shared

Facility ID Call Sign Service

67193 WMIB FM

48608 WPXM-TV DTV

41381 WHYI-FM FM

51978 WMIA-FM FM

51349 WBEC-TV DTV

63154 WTVJ DTV

51979 WZTU FM

29547 WSBS-CD DTV

29567 WSFS FM

11965 WBGG-FM FM

64971 WSCV DTV



Other Tower Expenses Not Listed

Name Description

Tower construction PM Tower modification Project management

Ground and Building Drawing Package The generation of a permitting drawing 

package for one (1) broadcasters

/customers.

Tower Permit Drawing Package The generation of a permitting drawing 

package for one (1) broadcasters

/customers.

Primary 
Tower

Tower Rigging Costs

Section Question Response

Tower Rigging Costs Complex Tower Candelabra

Helicopter Services 

Required

Are helicopter services required? No

Primary 
Tower

Tower Modification Costs

Section Question Response

Engineering Study Please what type of engineering study is 

required, if any:

Study needed 

for tower with 

candelabra

Tower Reinforcements Please select whether tower reinforcements 

are needed:

Minor 

Reinforcements 

needed

Primary 
Tower

W24DE-D

W17DG-D

W288DD



Section Question Response

Outside Project 

Management Services

Do you require outside project management 

services?

Yes

Number of Hours 520

Explanation Univision 

stations are 

staffed only 

to cover 

routine 

operation 

and 

maintenance 

needs. Local 

staff is not 

sufficient to 

manage 

construction 

and 

installation 

activities.

Outside RF consulting 

Engineering Services

Perform engineering study for new channel 

assignment and antenna development

Yes

Prepare engineering section of Form FCC 

Construction Permit Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare engineering section of Form FCC 

License to Cover Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare request for Special Temporary 

Authority

No

Quantity N/A

Do you have Distributed Transmission 

System engineering services?

N/A

Critical Facility N/A

Outside 
Professional 
Services 
Costs



Terrain-Shielded Facility N/A

Attorney and Other 

Outside Consulting 

Services

Prepare and file Form FCC Construction 

Permit Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare and file Form FCC License to 

Cover Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare request for Special Temporary 

Authority

Yes

Quantity 1

NEPA Section 106 environmental review No

Environmental Assessment No

ASR Modification No

FAA Consultation (including preparation of 

FAA Form 7460)

No

Negotiation of Lease and other Matter for 

Shared Locations

Yes

Prepare or Review FCC Form 399 for 

Reimbursement

Yes

Address transition timing and coordination 

issues w/ other stations and wireless 

providers

Yes

RF Field Engineering 

Services

Comprehensive coverage verification via 

field study

No

RF exposure measurements No

Additional Field Engineering Service No

Number of Days N/A

Justification N/A



Other Professional Services Expenses Not Listed

Name Description

Notification Management Notification Management

Outside 
Professional 
Services 
Costs



Section Question Response

AM Pattern Disturbance Is an Impact Study needed? No

Is Remediation needed? No

Facility Expenses Name N/A

Other Distributed Transmission System 

Expenses Not listed

N/A

Name N/A

Is Notification of a Medical Facility required 

as a result of DTV broadcasting?

Yes

Permit and Filing Costs Local Zoning No

Non-zoning permits Yes

BLM or NFS Coordination No

FCC Construction Permit Minor Change No

FCC License to Cover Application Yes

FCC Special Temporary Authority 

Application

Yes

Other Miscellaneous 

Expenses

Does this relocation require paying 

Disposal Costs (for equipment and other 

waste, net of any salvage value)?

Yes

Does this relocation require Equipment 

Delivery or Handling Charges not otherwise 

included in individual item costs?

Yes

Does this relocation require Equipment 

Storage?

No

Does this relocation require the 

Development and Airing of an 

Announcement regarding an upcoming 

channel change?

No

Does this relocation require MVPD 

Notification of a Channel Change?

Yes

Other 
Expenses



Other Expenses Not Listed

Name Description

ATC Site Coordination Meeting Coordination and transition planning with all 

parties onsite and management of the 

timelines and schedules occurring during 

the repack.

ATC Auxiliary Site Project Management ATC fee for project coordination and lease 

modification at auxiliary site

ATC Main Site Project Management Fee ATC fee for project coordination and lease 

modification

Other 
Expenses



Transmitters

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Interim 

Transmitter 

THU9-12evo

$937,514.04 $671,014.04 $644,642.43

Relocate 

Transmitter 

to 

Permanent 

Site

$86,783.29 $86,783.29 Please see 

Rhode & 

Schwarz 

quotations 

348673.0 

and 348382.0

$86,783.29 N/A

Other 

Electrical 

Service: 480:

400V 

transformer 

installation, 

primary 

power wiring 

to 

transmitter, 

and 

secondary 

wiring to 

ancillary 

equipment

$19,230.75 $19,230.75 See attached 

Eagle 

Electric 

quote 404

$19,230.75 N/A

UHF - Liquid 

Cooled Solid 

State 

Transmitter 

14.2 - 20 kW

$684,000.00 $425,000.00 N/A $412,526.44 N/A

UHF inside 

RF system 

including 

switching

$147,500.00 $140,000.00 N/A $126,101.95 N/A

Primary 

Transmitter 

THU9-24evo

$1,556,104.15 $999,867.76 $982,994.06

Cost 
Information



Other 

Electrical 

Service: 480:

400V step-

down 

transformer 

installation, 

secondary 

distribution 

panel to feed 

transmitter 

cabinets, 

and conduit

/wiring for 

transmitter 

ancillary 

equipment; 

see attached 

cost 

document.

$79,500.00 $79,500.00 See attached 

Innovative 

Electric 

quote for 

electrical 

installation of 

identical 

transmitter at 

sister station 

KNIC-DT as 

well as Eagle 

Electric 

Proposal 813 

for 

transformer 

work

$74,608.28 N/A

UHF - Liquid 

Cooled Solid 

State 

Transmitter 

35 - 50 kW

$1,473,000.00 $916,763.61 Per 

Estimated 

Cost 

Justification 

WAMI-DT-

110-1st 

Primary 

Transmitter 

v2, R&S 

THU9-20evo 

"equivalent 

ERP" 

$668,170 

plus 6% sales

/use tax, 

$10,000 

freight, and 

10% 

contingency; 

Rohde & 

Schwarz 

Quotes: 

126976.0; 

802-04869

$906,300.09 N/A



Primary 

Transmitter - 

Internal 

Transmission 

Line

$3,604.15 $3,604.15 Please see 

Estimated 

Cost 

Justification 

WAMI-DT-

110-1st 

Primary 

Transmitter - 

Internal 

Transmission 

Line v0

$2,085.69 N/A

Auxiliary 

Transmitter 

THU9-12

$706,567.09 $22,567.09 $22,567.09

Other 

Electrical 

Service: 

Provide and 

install 2-100 

Amp 600V3 

phase fuse

$22,567.09 $22,567.09 Per 

Estimated 

Cost 

Justification 

WAMI-DT-

150-1st 

Auxiliary 

Transmitter - 

Other 

Electrical 

Services v0

$22,567.09 N/A

UHF - Liquid 

Cooled Solid 

State 

Transmitter 

14.2 - 20 kW

$684,000.00 $0.00 Only Interim 

and Primary 

transmitters 

able to be 

reimbursed.

$0.00 N/A

Sub-total $3,200,185.28 $1,693,448.89 N/A $1,650,203.58 N/A

Total for all 

systems

$4,569,357.18 $2,920,047.05 N/A $2,439,594.38 N/A

Components

Actual Information 

Description File Name



Relocate Transmitter to 

Permanent Site
WAMI Aux 

transmitter 

relocation from 

Miami Garden to 

Pembroke Park per 

Quotation 

130719.0.

$86,783.29

Other Electrical Service: 

480:400V transformer 

installation, primary power 

wiring to transmitter, and 

secondary wiring to 

ancillary equipment

For WAMI 

transmitter

$8,750.00

Proposal total, 50% 

deposit to start

$8,750.00

WAMI-DT-180-

Interim Transmitter 

- Other Electrical 

Service

$1,730.75

UHF - Liquid Cooled Solid 

State Transmitter 14.2 - 20 

kW
WAMI-DT-180-

Interim Transmitter 

- UHF Liquid 

Cooled Solid State 

14.2-20 kW.

$6,920.00

Interim Transmitter

$123,011.86

FL Sales Tax - 

Invoice 529023

$1,518.16Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Down Payment

$93,879.25

WAMI-DT Interim 

transmitter 

installation

$20,891.75

TH9-T13 

2502.0340.02 

Connection kit 

liquid cooling for 

external filter

$2,675.00

Invoice moved to 

correct budget 

category.

N/A

19 kW UHF DTV 

Transmitter & 

Accessories

$163,630.42Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



UHF inside RF system 

including switching
RF System 

Combiner Ch 24/23

$25,869.25

RF SYSTEM 

COMBINER CH

$34,042.75

DIR CPLR 6-50 EIA 

12.00 LG W/ 2DC

$1,739.50

ELBOW 4-50 EIA 

6.00 X 6.00 CU 

INSIDE USE ONLY

$10,309.85

RF SYSTEM 

COMBINER CH24

/23

$43,769.25

COUPLER UHF 6 1

/8

$2,667.48

TRANS. LINE 

ASSY. 6 1/8

$7,703.87Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Other Electrical Service: 

480:400V step-down 

transformer installation, 

secondary distribution 

panel to feed transmitter 

cabinets, and conduit

/wiring for transmitter 

ancillary equipment; see 

attached cost document.

WAMI (Main) 

Miami, Proposal, 

Electrical inspection

$47,700.00

1st Primary 

Transmitter - Other 

Electrical Service

$2,782.50

1st Primary 

Transmitter - Other 

Electrical Service

$2,625.00

Service to remove 

all conduit and 

wiring from existing 

transmitter, line 

control cabinet, 

beam supply and 

heat exchanger

$5,500.00

SERVICE TO 

PROVIDE AND 

INSTALL 70' FEET 

OF 4" GROUND 

STRAP FROM 

WAMI BUILDING 

TO TOWER BASE 

GROUND STRAP.

$13,615.78

WAMI-DT-110-1st 

Primary Transmitter 

- Other Electrical 

Service

$2,385.00

UHF - Liquid Cooled Solid 

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



State Transmitter 35 - 50 

kW
Tunwall switch 

controller

$7,287.50

WAMI (Main) Miami

$31,800.00

Credit Memo

($6,848.70)

Dielectric hardline 

components

$31,943.10

37 KW UHF DTV 

Transmitter

$242,459.10

Payment 2 of 2

$11,497.30

DP 37 kW UHF 

DTV transmitter

$167,624.40

DP 35% 

Downpayment PO# 

Line 1

$21,003.72

Dual Controller

$3,672.68Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



WAMI-DT 

Transmitter 

Installation Incl.

$124,793.70

Payment 1 of 2

$11,497.29

35% downpayment 

transmitter

$266,857.50

Primary Transmitter - 

Internal Transmission Line
Freight and 

Shipping

$259.33

Credit Memo - 

Credit for sales tax 

on invoice 

#ST529023

($1,299.64)

Other

$3,126.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Other Electrical Service: 

Provide and install 2-100 

Amp 600V3 phase fuse
WAMI backup

/transmitter 

electrical install

$9,900.00

Additional Cost To 

Add Fire System

$2,743.12

WAMI BACKUP 

TRANSMITTER 

ELECTRICAL

$9,923.97

UHF - Liquid Cooled Solid 

State Transmitter 14.2 - 20 

kW

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Antennas

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Interim 

Antenna 

ATW25H5-

ESPL-23H

$206,430.00 $6,400.00 $0.00

New 

combiner, 

cost per 

channel 

(without 

antenna)

$84,200.00 $0.00 Combiner 

cost is 

included in 

"inside RF 

system" 

line of 

transmitter 

costs.

N/A N/A

Sweep test 

of existing 

antenna

$6,730.00 $6,400.00 N/A N/A N/A

Interim 

antenna 

rental and 

installation 

- Cost will 

depend on 

antenna 

size and 

height and

/or 

complexity 

of tower.

$115,500.00 $0.00 Existing 

dual-

channel 

antenna of 

sister 

station - no 

rental or 

installation 

cost.

N/A N/A

Cost 
Information



UHF - High 

Power, 

Side 

Mount, 

basic slot 

antenna, 

600 kW 

input, 

directional,, 

elliptically 

or circularly 

polarized

$0.00 $0.00 N/A N/A N/A

Primary 

Antenna 

TFU-22ETT

/VP-R 

4BP260 DC

$308,530.00 $292,500.00 $262,796.79

UHF - High 

Power Top 

Mount (200-

1000 kW), 

One 

station 

antenna , 

elliptically 

or circularly 

polarized

$289,500.00 $270,000.00 N/A $241,012.79 N/A

Sweep test 

of existing 

antenna

$6,730.00 $10,800.00 see 

Estimated 

Cost 

Justification 

WAMI-DT-

210-

Primary 

Antenna - 

Sweep 

Test v0

$10,800.00 N/A

Elbow 

complex, 

single 

channel, at 

antenna 

input, per 6 

1/8. 

feedline (if 

needed)

$12,300.00 $11,700.00 N/A $10,984.00 quote



Sub-total $514,960.00 $298,900.00 N/A $262,796.79 N/A

Total for 

all 

systems

$4,569,357.18 $2,920,047.05 N/A $2,439,594.38 N/A

Components

Actual Information 

Description File Name

New combiner, cost per 

channel (without antenna)

Information not provided.

Sweep test of existing 

antenna

Information not provided.

Interim antenna rental and 

installation - Cost will 

depend on antenna size and 

height and/or complexity of 

tower.

Information not provided.

UHF - High Power, Side 

Mount, basic slot antenna, 

600 kW input, directional,, 

elliptically or circularly 

polarized

Information not provided.



UHF - High Power Top 

Mount (200-1000 kW), One 

station antenna , elliptically 

or circularly polarized

FREIGHT, 

SHIPPING, AND 

HANDLING

$6,345.54

UHF High Power 

Top Mount (200-

1000kW)

$77,611.80

Per change order 

dated 5.29.18 

special flange 

added to antenna

$12,919.25

WAMI-DT-210-

Primary Antenna - 

UHF High Power 

Top Mount, E-

POL

$4,160.00

UHF - High Power 

Top MOunt (200-

1000 kW)

$66,524.40

UHF - HIGH 

POWER TOP 

MOUNT (200 - 

1,000 KW)

$73,451.80Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Sweep test of existing 

antenna
Primary Antenna - 

Sweep Test

$2,240.00

REPACK SWEEP

$6,640.00

Primary Antenna - 

Sweep Test

$1,920.00

Elbow complex, single 

channel, at antenna input, 

per 6 1/8. feedline (if needed)
Elbow Complex

$3,295.20

WAMI-DT-210-

Primary Antenna - 

Elbow Complex, 6 

1/8"

$3,844.40

Elbow Complex

$3,844.40Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Transmission Line

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Transmission 

Line

$17,973.83 $17,973.83 $17,973.83

Inside the 

shelter 

transmission 

line

$17,973.83 $17,973.83 Please see 

Estimated 

Cost 

Justification 

WAMI-DT-

310-Primary 

Transmission 

Line V0

$17,973.83 N/A

Sub-total $17,973.83 $17,973.83 N/A $17,973.83 N/A

Total for all 

systems

$4,569,357.18 $2,920,047.05 N/A $2,439,594.38 N/A

Components

Actual Information 

Description File Name

Inside the shelter 

transmission line
ELBOW 6-50 9.00 X 

9.00 W/TUNERS 

CH 14-69 NON 

PRESSURIZED

$2,259.76

FREIGHT, 

SHIPPING, AND 

HANDLING

$308.53Amount:

Component Description:

Amount:

Component Description:

Cost 
Information



REDUCER STEP 

TYPE, ADAPTER 

MALE TO MALE

$1,417.04

FL Sales Tax- 

Invoice 496002

$9.10

FL Sales Tax-

Invoice 723019

$106.40

FREIGHT, 

SHIPPING, AND 

HANDLIN LINE 1, 

UPS GROUND

$130.00

6-1/8" unequal 

elbow

$5,606.24

FL Sales Tax- 

Invoice 494004

$341.14

IMPEDANCE 

TRANSFORMER 

650 - 675 CH14-26, 

FREIGHT COST

$1,402.22

Reducer 650 X 3-50 

W/CONN "QS

$1,520.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



SWITCH 4 PORT 3-

50 115AC S60

$4,873.40Amount:

Component Description:



Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Tower 

GTOWER

$610,067.00 $574,563.49 $228,273.99

Tower 

Permit 

Drawing 

Package

$4,700.00 $4,700.00 See 

primary 

tower 

American 

Tower cost 

estimate 

line 167.

$1,677.50 N/A

Tower 

construction 

PM

$1,667.00 $1,667.00 See 

primary 

tower 

American 

Tower cost 

estimate 

line 170.

$0.00 N/A

Structural 

engineering 

tower load 

study for a 

documented 

tower with 

candelabra

$20,000.00 $13,496.49 N/A $13,496.49 N/A

Complex 

Tower 

(includes, for 

example, 

those with 

candelabras 

and/or 

stacked 

antennas)

$421,000.00 $400,000.00 N/A $208,400.00 N/A

Cost 
Information



Ground and 

Building 

Drawing 

Package

$4,700.00 $4,700.00 See 

primary 

tower 

American 

Tower cost 

estimate 

line 168.

$4,700.00 N/A

Minor tower 

reinforcement

/modifications

$158,000.00 $150,000.00 N/A $0.00 N/A

Sub-total $610,067.00 $574,563.49 N/A $228,273.99 N/A

Total for all 

systems

$4,569,357.18 $2,920,047.05 N/A $2,439,594.38 N/A

Components

Actual Information 

Description File Name

Tower Permit Drawing 

Package
PO LINE 1 - Other 

Billable - PASS 

THRU 

EXPENSES - 

ATC SITE: 23665

$1,677.50

Tower construction PM

Invoice moved to 

correct budget 

category

N/AAmount:

Component Description:

Amount:

Component Description:



Structural engineering tower 

load study for a documented 

tower with candelabra
Broadcast 

structural - 

Pembroke

$4,750.00

Broadcast Tower 

Mapping

$8,746.49

Complex Tower (includes, 

for example, those with 

candelabras and/or stacked 

antennas)

Final 50% for 

completion

$109,025.00

Tower Service- 

Down Payment 

and Mobilization 

for WAMI-DT

$99,375.00

Ground and Building 

Drawing Package
PO LINE 3 - A&E 

BILLABLE - 

Project Mgmt - 

ATC SITE: 23665

$4,700.00

Minor tower reinforcement

/modifications

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Outside Professional Services

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Outside 

Professional 

Services

$115,800.85 $226,645.62 $210,497.52

Notification 

Management

$770.85 $770.85 Please see 

Univision 

WAMI-DT 

Notification 

Management 

Justification 

Cover Letter

$757.35 N/A

Attorney Fees 

- Prepare and 

File request 

for Special 

Temporary 

Authorization

$3,680.00 $3,500.00 N/A $2,538.00 N/A

Attorney Fees 

- Negotiation 

of lease and 

other matters 

for shared 

locations

$4,210.00 $4,000.00 N/A $634.05 N/A

Attorney Fees -

Prepare and 

File FCC Form 

2100 (main), 

License to 

Cover 

Application

$2,365.00 $2,250.00 N/A $298.35 N/A

Attorney Fees 

- Prepare and 

File FCC Form 

2100 (main), 

Construction 

Permit 

Application

$5,260.00 $2,500.00 N/A N/A N/A

Cost 
Information



Prepare 

engineering 

section of FCC 

Form 2100 

(main), 

License to 

Cover 

Application

$1,580.00 $1,500.00 N/A N/A N/A

Prepare 

engineering 

section of FCC 

Form 2100 

(main), 

Construction 

Permit 

Application

$3,155.00 $3,000.00 N/A $2,000.00 N/A

Perform 

engineering 

study for new 

channel 

assignment 

and antenna 

development

$7,360.00 $62.50 Please see 

Univision 

WAMI-DT 

Broadcast 

Transmission 

Services, LLC 

Invoice #13G 

(rev 1) Budget 

Revision 

Justification 

Letter

$62.50 N/A

Address 

transition 

timing and 

coordination 

issues w/ 

other stations 

and wireless

$2,630.00 $5,000.00 American 

Tower tenant 

coordination 

fee, see 

primary tower 

American 

Tower cost 

estimate lines 

175, 192.

$2,645.00 N/A

Prepare and 

or review 

reimbursement 

form

$2,630.00 $2,500.00 N/A N/A N/A



Project 

management 

of the transition

$82,160.00 $201,562.27 The estimated 

cost has been 

adjusted to 

include all 

invoices 

submitted for 

reimbursement 

at this time.

$201,562.27 N/A

Sub-total $115,800.85 $226,645.62 N/A $210,497.52 N/A

Total for all 

systems

$4,569,357.18 $2,920,047.05 N/A $2,439,594.38 N/A

Components

Actual Information 

Description File Name

Notification Management

Legal Services

$561.60

Legal Services

$195.75

Attorney Fees - Prepare 

and File request for Special 

Temporary Authorization
WAMI-DT-550-

Attorney - Special 

Temporary 

Authorization

$1,053.00

Legal Services

$963.00

Legal Services

$522.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Attorney Fees - Negotiation 

of lease and other matters 

for shared locations
WAMI-DT-550-

Attorney - 

Negotiate Lease 

and Other Matters

$326.25

Legal Services

$102.60

WAMI-DT-550-

Attorney - 

Negotiate Lease 

and Other Matters

$205.20

Attorney Fees -Prepare and 

File FCC Form 2100 (main), 

License to Cover Application
WAMI-DT-550-

Attorney - License 

to Cover 

Application (main)

$195.75

Legal Services

$102.60

Attorney Fees - Prepare 

and File FCC Form 2100 

(main), Construction Permit 

Application

Information not provided.

Prepare engineering 

section of FCC Form 2100 

(main), License to Cover 

Application

Information not provided.

Prepare engineering 

section of FCC Form 2100 

(main), Construction Permit 

Application

Preparation of the 

engineering 

section of FCC 

Form 2100

$2,000.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Perform engineering study 

for new channel assignment 

and antenna development
K. Lahm - Antenna 

data review - 10/19

/2018

$62.50

Address transition timing 

and coordination issues w/ 

other stations and wireless
Capital 

contribution

$2,645.00

Prepare and or review 

reimbursement form

Information not provided.

Project management of the 

transition
Project 

Management

$6,127.15

Labor

$67.50

Project 

management

$430.00

Project 

Management

$4,811.80

Project 

Management 

Services

$748.75

Project 

management 

services

$1,800.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

management 

services

$346.50

Project 

Management 

Services

$365.00

Project 

Management

$2,537.15

Project 

management 

services

$72.00

Project 

management

$214.50

Project 

management 

services

$835.90

Project 

management 

Services

$405.00

Project 

management 

Services

$957.50Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

Management

$5,120.35

Project 

Management

$2,943.15

Project 

management 

services

$198.00

Project 

Management

$8,328.45

Project 

Management 

Services

$123.00

Project 

Management 

Services

$415.36

Project 

Management 

Services

$207.00

Project 

Management 

Services

$861.40Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

management 

Services

$284.70

Cost 

Reconciliation

$7,292.70

Project 

Management

$8,314.35

Project 

Management 

Services

$1,893.75

Project 

Management

$10,002.15

Project 

management 

Services

$283.75

Project 

Management

$6,110.60

Project 

management 

Services

$306.25Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

management 

Services

$869.70

Project 

management

$4,873.05

Project 

Management

$124.50

Project 

Management

$235.50

Project 

management 

Services

$987.35

Project 

management 

Services

$835.90

Project 

Management 

Services

$139.50

Project 

management

$236.25Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

management 

Services

$1,198.75

Project 

Management

$75.00

Project 

management

$251.55

Project 

Management 

Services

$428.34

Project 

Management

$1,237.30

Project 

Management

$6,176.70

Project 

management 

Services

$271.05

Project 

Management

$851.96Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

management 

services

$1,087.50

Project 

Management

$2,546.30

Project 

Management 

Services

$79.50

Project 

management 

Services

$401.05

Project 

Management

$698.56

Project 

Management 

Services

$21.00

Project 

Management

$321.00

Project 

management 

Services

$1,010.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

Management 

Services

$42.00

Project 

management 

Services

$367.25

Project 

Management 

Services

$76.50

Project 

management 

Services

$403.75

Project 

management 

Services

$370.50

Project 

Management 

Services

$146.25

Project 

Management

$803.58

Project 

Management 

Services

$894.44Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

management 

Services

$681.25

Project 

management 

Services

$581.10

Project 

Management

$6,640.85

Project 

Management

$3,244.50

Project 

management 

Services

$716.25

Project 

Management 

Services

$177.00

Project 

Management 

Services

$207.00

Project 

Management 

Services

$593.54Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

management 

Services

$1,170.00

Project 

Management 

Services

$790.60

Project 

management 

services

$265.50

Project 

management

$237.90

Project 

Management 

Services

$229.50

Project 

Management

$3,457.95

Project 

Management 

Services

$670.24

Project 

Management 

Services

$313.95Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

Management

$3,466.55

Information 

Technology 

Consulting 

Services

$4,300.00

Project 

Management

$4,946.20

Project 

management 

Services

$362.50

Project 

management

$271.25

Project 

Management

$4,642.40

Project 

management 

Services

$587.50

Project 

Management 

Services

$66.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

management

$563.75

K. Lahm - 

Execution plan 

update - 8/2/2018

$37.50

Project 

management 

Services

$1,042.50

Project 

Management

$3,515.60

Project 

Management

$643.10

Project 

management 

Services

$367.25

Project 

management

$326.25

Project 

Management 

Services

$627.76Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

Management

$39.00

Project 

Management

$3,619.05

Project 

management 

Services

$311.35

Project 

management

$1,128.75

Project 

Management 

Services

$189.15

Project 

management 

services

$1,987.50

Project 

Management 

Services

$166.50

Project 

Management 

Services

$156.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

management 

Services

$872.50

Project 

management 

Services

$366.25

Project 

Management 

Services

$798.75

Project 

Management

$3,438.75

Project 

Management 

Services

$78.00

Project 

Management

$5,751.75

Project 

Management

$78.00

Project 

Management

$387.50Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

Management 

Services, 

including: 

supervision

$623.04

Project 

Management

$736.50

Project 

management 

Services

$581.10

Project 

Management

$4,771.65

Project 

Management

$5,614.95

Project 

management

$195.00

Project 

management 

Services

$375.00

Project 

management 

Services

$987.35Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

Management 

Services

$590.00

Project 

management 

Services

$1,507.50

Project 

Management 

Services

$340.60

Project 

Management 

Services

$274.30

Project 

Management

$3,785.30

Project 

management 

Services

$212.50

Invoice revisions to 

meet FCC 

submittal 

requirements

$15.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project 

Management 

Services

$100.50

Project 

Management 

Services

$93.00

Project 

Management

$2,162.35

Information 

Technology 

Consulting 

Services

$1,100.00

Project 

management 

Services

$463.75

Project 

Management

$8,651.25

Project 

management 

Services

$380.25

Project 

Management 

Services

$265.20Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Information 

Technology 

Consulting 

Services

$1,000.00

Project 

Management

$7,508.90

Project 

Management

$5,000.80

Project 

Management 

Services

$72.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Other Expenses

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Other 

Expenses

$110,370.22 $108,515.22 $69,848.67

ATC Main 

Site Project 

Management 

Fee

$9,480.00 $9,480.00 See 

attached 

ATC 

Pembroke 2 

cost 

estimate 

spreadsheet.

$9,480.00 N/A

ATC 

Auxiliary Site 

Project 

Management

$9,480.00 $9,480.00 See 

attached 

ATC repack 

services 

pricing sheet.

N/A N/A

ATC Site 

Coordination 

Meeting

$2,645.00 $2,645.00 Please see 

quote 

attached to 

ATC Invoice 

460208010 - 

this 

estimated 

cost includes 

tax.

$2,645.00 N/A

MVPD 

Notification 

of Channel 

Change

$1,239.75 $1,239.75 Please see 

Estimated 

Cost 

Justification 

WAMI-DT-

610-MVPD 

Notification 

v0

$456.75 N/A

Equipment 

Delivery and 

Handling 

Charges

$39.27 $39.27 Please see 

Dielectric 

Order 

Confirmation 

1931111

$39.27 N/A

Cost 
Information



Disposal 

Costs (for 

equipment 

and other 

waste, net of 

any salvage 

value)

$66,260.00 $66,260.00 Removal 

and recycle

/scrapping of 

WLTV Harris 

Sigma 

transmitter 

and related 

apparatus to 

free up 

space for 

temp 

transmitter 

($33,130), 

plus same 

amount to 

remove 

WAMI Sigma 

transmitter, 

per Genesis-

ATS quote 

attached.

$40,212.20 N/A

Non-zoning 

permits

$9,146.20 $9,146.20 See primary 

tower cost 

American 

Tower cost 

estimate line 

202. Tower 

King II 

invoice 

#3167. 

American 

Tower PO 

#53236 and 

Invoice 

#333584.

$9,146.20 N/A

FCC Filing 

Fees - 

Special 

Temporary 

Authorization 

request

$195.00 $390.00 See 

Estimated 

Cost 

Justification 

WAMI-DT-

610-FCC 

Filing Fee - 

Special 

Temporary 

Authorization 

V0

$390.00 N/A



FCC Filing 

Fees - Form 

2100 license 

to cover 

application

$335.00 $335.00 Please see 

Estimated 

Cost 

Justification 

WAMI-DT-

610-FCC 

Filing Fee - 

License to 

Cover V0

$335.00 N/A

DTV Medical 

Facility 

Notification

$11,550.00 $9,500.00 N/A $7,144.25 N/A

Sub-total $110,370.22 $108,515.22 N/A $69,848.67 N/A

Total for all 

systems

$4,569,357.18 $2,920,047.05 N/A $2,439,594.38 N/A

Components

Actual Information 

Description File Name

ATC Main Site Project 

Management Fee
NTP Billable - 

Project Mgmt - 

ATC SITE: 23665

$9,480.00

ATC Auxiliary Site Project 

Management

Information not provided.

ATC Site Coordination 

Meeting
WAMI Site 

Coordination 

Meeting

$2,645.00

MVPD Notification of 

Channel Change
WAMI-DT-610-

MVPD Notification

$456.75Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Equipment Delivery and 

Handling Charges
Freight and 

Shipping

$39.27

Disposal Costs (for 

equipment and other waste, 

net of any salvage value)
30 yard big roll-off 

container - D

$650.00

20 YARD BIG 

ROLL-OFF 

CONTAINER-D

$425.00

WAMI-DT-610-

Disposal Costs

$1,153.60

20 YARD BIG 

ROLL-OFF 

CONTAINER-D

$100.00

WAMI-DT-610-

Disposal Costs

$1,153.60

20 YARD BIG 

ROLL-OFF 

CONTAINER-D

$425.00

20 YARD BIG 

ROLL-OFF 

CONTAINER - X

$525.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



20 yard big roll-off 

container-D

$525.00

Removal of retired 

Sigma transmitter 

from Miami 

Gardens 

Transmitter site

$33,130.00

20 YARD BIG 

ROLL-OFF 

CONTAINER-D

$425.00

20 YARD BIG 

ROLL-OFF 

CONTAINER-X

$425.00

20 YARD BIG 

ROLL-OFF 

CONTAINER-X

$425.00

20 YARD BIG 

ROLL-OFF 

CONTAINER-D

$425.00

20 YARD BIG 

ROLL-OFF 

CONTAINER-X

$425.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Non-zoning permits

Tower Service

$8,396.20

WAMI-DT-610-Non-

Zoning Permits

$750.00

FCC Filing Fees - Special 

Temporary Authorization 

request
WAMI-DT-610-

FCC Filing Fee - 

Special Temporary 

Authorization

$200.00

Legal Services

$190.00

FCC Filing Fees - Form 

2100 license to cover 

application
License to Cover

$335.00

DTV Medical Facility 

Notification
Notification of 

Medical Facilities 

of DTV Station 

Changed Technical 

Parameters - Per 

FCC Construction 

Permit 

Requirements.

$7,144.25Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Question Response

The facility has ceased operating on its pre-

auction channel.

No

Construction of final facilities or all 

necessary modifications are complete.

No

All receipts for reimbursement have been 

submitted no further costs are expected to 

be incurred. Note this will lock the Form 399 

from further editing and begin close-out 

procedures with the Fund Administrator.

No

Reimbursement 
Status

Grand Total

Predetermined 

Cost Estimate Estimated Cost Actual Cost

Total for all systems $4,569,357.18 $2,920,047.05 $2,439,594.38

Cost 
Information



1.  

2.  

3.  

Section Question Response

Submission of Estimated 

Expenses Statements

WILLFUL FALSE STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE STATEMENTS COULD SUBJECT 

THIS ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT.

The Authorized 
Person signing 
below certifies that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity certifies that 
the equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels 
(broadcasters) or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD).

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that it 
will maintain and 
provide to the 
Commission detailed 
records, including 
receipts, of all costs 
eligible for 
reimbursement 
actually incurred.

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.



8.  The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a pre-requisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

Jose 

Franchi , 

Franchi .

VP Finance

02/19/2021



1.  

2.  

3.  

Section Question Response

Submission of Actual 

Cost Documentation 

Statements

WILLFUL FALSE, FRAUDULENT, OR 

FICTITIOUS STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISIONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE AND/OR FRAUDULENT 

STATEMENTS COULD SUBJECT THIS 

ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT (U.S. CODE, TITLE 

31, SECTIONS 3729-3733).

The Authorized 
Person signing 
below certifies and 
represents that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity.

The above-named 
entity certifies that 
the statements in this 
form and attached 
documentation are 
true, complete, and 
correct.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

The above-named 
entity certifies that 
the equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels (full power 
and Class A stations) 
and/or otherwise 
modify a television 
station’s facility as a 
result of the 
spectrum repack 
(LPTV/TV Translator 
stations); or to 
minimize service 
disruption resulting 
from a repacked 
television station (FM 
stations); or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD) .

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that 
the cost information
/documents 
submitted reflect 
costs actually 
incurred.



Attachments

8.  

9.  

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.

The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a prerequisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

Jose 

Franchi , 

Franchi .

VP Finance

02/19/2021


